PROJECT NAME Lofthus web site

DATE 20.08.-18.09.2019

TASK	wнo	DAYS	1	2	3	4	5 (5 7	8	9	10	11 1	2 13	3 14	15	16	17 1	8 19	20	21	22	23 24	25	26	27	28 2	9 30
Manage project & client contact	Project manager																										
Project start & meeting with client	Project manager, UX-designer, content developer																										
Project planning	Project manager, UX-designer, content developer																										
Research	Project manager, UX-designer, content developer																										
Strategy	Project manager, UX-designer, content developer																										
Sharing strategy with client	Project manager, UX-designer, content developer																										
Style tiles	UX-designer																										
Graphic elements and further dev of logo	Graphic deisgner																										
Content development	Content developer																										
Product photography	Photographer																										
Wireframing	UX-designer																										
Coding and integration	Frontend developer																										
Testing and debriefing	UX-designer																										
Testing and debriefing	UX-designer																										
Cross-browser testing and validating	Frontend developer																										
Final touches	Frontend developer																										
Launch																											